


Supply Chain · How the application works

One demand, one quantity ledger, one purchase order per supplier. Sales asks, Procurement sources, the PO team orders in SAP. Every step is done by the department that owns it, and nothing changes after acceptance without a change request decided by the other department. Rule numbers (R1...) are explained on the right and in full on the last page.

■ Sales ■ Procurement ■ PO team ■ System / SAP

Each step shows the quantity state it produces (**qty:**); the demand's status is worked out from those states (R6). Red dashed arrows: what an open change request holds or returns.



Quantity ledger (every slice of quantity is in exactly one state):



The full cycle, step by step

#	Step	Owner	What happens, and the rules that apply	Where · My work item
1	Create the demand	Sales	Choose the company. Add ETD weeks (the current ISO week and the next 52; past weeks are refused). In each week add container groups : capacity per container in one unit (e.g. 1,540 CT), the number of identical containers, and the materials with their share of the container. Shares must total exactly 100%, whole units only. An SKU is optional (without it the line is a specification); origin is mandatory; one unit per material per demand.	Purchasing → Demands → New demand
2	Submit to Procurement	Sales	The full check runs and lists every problem at once. The first submission is frozen as version 1 = the KPI baseline and never changes. Until Procurement decides, Sales may <i>take it back</i> to change it.	Demand page · opens Accept demand for Procurement
3	Accept or return	Procurement	Accept : every line gets one Open quantity and the demand is locked for Sales. Return with a comment: Sales fix and resubmit (a new version; the baseline stays version 1). The person who created the demand cannot accept it (R4).	My work → Accept demand · Sales: Fix and resubmit
4	Create the RFQ	Procurement	Take all or part of the Open quantity per line and week, set containers per week, and pick suppliers from the shortlist : only suppliers able to supply the line's origin, not blocked in SAP and set up for the company's purchasing organization, ranked by what they supplied before (R7). A supplier not on the list can be invited as a first contact. The chosen quantity becomes In RFQ .	Demand → Create RFQ... · Purchasing → RFQs
5	Send and record quotes	Procurement	Download the supplier view, e-mail it outside the app, press Send . Record each quote: price, currency, available quantity, quoted SKU, containers offered per week (required). The first quote makes the row Quoted ; a newer quote replaces the older. Quantity not needed is released to Open; cancelling the RFQ releases everything.	RFQ page · Record quotes until every supplier quoted
6	Award by containers	Procurement	A grid of suppliers × containers per week: one click gives a container to a supplier; mixed awards are allowed; a supplier who did not price the whole make-up cannot win it; more than offered is allowed but logged (R8). Each supplier × week is a shipment with a confirmed ETD. Quantity becomes Awarded ; the rest stays Quoted. Un-award is possible until the handoff.	RFQ → Award... · Purchasing → Awards
7	Acknowledge the award	Sales	A heads-up, never an approval: acknowledge, or raise a query that goes to Procurement. It never blocks the handoff (R9); any later change to the award asks Sales again.	My work → Acknowledge award
8	Shipping terms and handoff	Procurement	Per supplier: Incoterm, ports of loading and discharge, payment terms (the supplier's SAP code by default); the currency is the award's. A confirmed ETD for every shipment. The Ready to hand off? checklist must be green (terms, ETDs, no hold, supplier usable in SAP). Handing off without Sales' acknowledgement needs a reason. One handoff = one supplier of one award = one purchase order (R10). Quantity becomes Handed off .	Award → Handoff tab · Hand off
9	Accept or return the handoff	PO team	The handoff shows exactly what was sent. Accept : quantity moves to PO preparation . Return with a reason and comment (SKU, terms, shipment, data): back to Awarded; Procurement fixes and hands off again under a new number. The person who handed off cannot accept (R4). A change request that cancels handed-off quantity returns the handoff automatically.	My work → Accept handoff · Procurement: Handoff returned
10	Prepare and submit the PO	PO team	Pick an SKU where none was given (only materials matching the specification, origin and unit; one item may be split across SKUs). A missing material becomes a master-data request until it exists in SAP. Build one draft per handoff (POD-...), Validate (SKUs, supplier usable, master data fresh, prices, plant and purchasing org), Submit : the payload is frozen (R11) and the quantity becomes PO submitted .	Handoff → PO preparation · Prepare PO · PO drafts & SAP

11	SAP answers	System	The outbox sends the draft. Created: the PO number is stored, quantity becomes PO created . Rejected: back to PO preparation with an exception; a new draft gets a new number. No answer: outcome unknown; SAP is asked by the portal reference and the draft is never resent blindly; after repeated failures a person resolves it with evidence.	PO drafts & SAP · exceptions PO rejected by SAP, SAP outcome unknown
12	Closed	Nobody	The demand's status follows its quantities (R6): <i>Closed · all ordered, Closed · partly ordered, rest cancelled, Cancelled or Merged into D-....</i> Nothing is ever deleted.	Reports → Demand execution

Also, at any time after acceptance

- **Change requests** (next page): Sales changes containers, cancels a week or the demand; Procurement reports quantity it cannot source, adds quantity a supplier offers, shifts a week or changes the mix. The other department decides.
- **Merge / unmerge** (Procurement): weeks of one accepted demand move into another of the same company to be sourced together; undo while the merged quantity is still Open.
- **Release** (RFQ) and **un-award** (award) send quantity back a step, with a reason.

My work: where your steps wait

Every task or exception above appears on **My work** for the people who hold that step's permission in that company, with a due time from Configuration → Workflow. Items are opened and closed only by the action itself (R12); nobody closes them by hand. Overdue items turn red and are escalated once. The Reports dashboard shows the same queues for the whole company.

Change requests: how a locked demand changes

After Procurement accepts a demand, it is **locked**. Any change goes through a **change request (CR)**: **one department asks, the other department decides**, and only then does anything change. Every request, decision and effect is recorded on the demand (Change requests tab, Versions, History). Nobody decides a request they raised, even when they hold both roles.

Who can start what

Raised by	Request	What it asks for	Decided by	Started from
Sales	Change containers	Edit the accepted demand's container groups in the same editor as a draft: the number of containers, a new group (also in a new week), a removed group, a changed composition (materials or shares).	Procurement	Demand → <i>Need a change?</i>
Sales	Cancel week · Cancel whole demand	Shortcuts that remove every group of a week, or of the demand.	Procurement	Demand → <i>Need a change?</i>
Procurement	Not sourced	Lines and quantities that cannot be sourced (only quantity still Open), optionally a lower container count. Approved quantity is cancelled as <i>not sourced</i> and counts against Procurement in the KPIs.	Sales	Demand → <i>Not sourced...</i>
Procurement	Add quantity	A supplier offers more: quantity for a material and week, optionally extra containers (each decided on its own). It shows on the supplier view at once; the award waits for Sales. Approved quantity is <i>Procurement</i> quantity, kept outside the execution rate.	Sales	RFQ → <i>Add quantity...</i>
Procurement	Week shift	A supplier can deliver an RFQ line in another week: the not-yet-awarded quantity moves from week A to week B.	Sales	RFQ line → <i>Propose week shift...</i>
Procurement	Mix change	Less of some RFQ lines (none awarded) and / or more or new materials in the same weeks. Reductions are cancelled as a <i>change</i> (not against Procurement); additions land Open on the demand.	Sales	RFQ → <i>Propose mix change...</i>

The cycle, in seven steps

1. **Raise**. Make the change in the editor (or pick lines and quantities), choose a **reason code** and write a **comment** — both mandatory — then **Check & send**.
2. **Pre-check** (by the server). The changes become **items**, one per changed group or line, each with its quantity effect per material. Checks: a reduction needs enough *cancellable* quantity (Open, in RFQ, quoted, awarded, handed off, in PO preparation — never PO submitted or created); a composition change is refused while any quantity of that material is awarded or later ("un-award first"); the materials and week must not be in another open CR; one unit per material per demand. A failed check saves the request as Blocked with the reasons and holds nothing. A passed check makes it Submitted.
3. **Holds**. While the request is open, its week and materials are **on hold** (a badge on the demand and the RFQ): no other CR can touch them, and award, handoff and PO submission wait for the decision. RFQs and quotes continue.
4. **Decide change request** appears on the other department's My work. The raiser is told when it is decided, and may **withdraw** before that (comment required; holds released, nothing changes).
5. **Decision, per item: Approve, Approve less** (fewer containers or less quantity) or **Reject**, plus a decision comment. The request ends *Approved, Partially approved* or *Rejected*.
6. **Apply, all or nothing**, in the same step as the decision. Approved reductions cancel quantity **least-progressed first**: Open, then in RFQ, quoted, awarded, handed off, PO preparation. Cancelled quantity stays on the demand as

Cancelled. If part of it reached SAP meanwhile, as much as possible is cancelled and the request shows *Partially applied*. Approved additions add Open quantity (and new materials or weeks when needed). Container counts are updated and a new demand version *CR applied* is saved. If anything else fails, nothing changes and the decider sees why.

7. **Follow-up**. Holds are released and the My work item closes. If cancelled quantity was awarded, Procurement gets **Tell the supplier**. If it was handed off or accepted by the PO team, the handoff is **returned automatically** and Procurement reconfirms containers and ETD, then hands off again. Sales' acknowledgement of a changed award goes back to *Pending*.

How Procurement responds to a Sales request

- Open it from My work → *Decide change request*. Each item shows **before** → **after**, the quantity effect per material, and the quantity at submit and now — so the impact on RFQs, quotes and awards is visible before deciding.
- Approve what the market allows; use **Approve less** when a supplier can take part of the extra containers; **Reject** with the reason in the comment when the change is no longer possible (quantity already on a PO would have been blocked by the pre-check).
- After approval, act on the follow-ups: **Tell the supplier** about cancelled awarded quantity; reconfirm and hand off again when a handoff came back automatically.
- Response time is measured (Reports → Performance and the Dashboard): the hours from submission to decision, per department.

Change requests: worked examples

1 • The customer reduced the order

D-000230, week W42: 5 containers of Royal Gala S-100 (1,540 CT each). Two containers are still Open, three are quoted in RFQ-000041.

Sales → *Change containers*: sets the group to **3** containers, reason *Customer cancelled or reduced the order*, comment. Pre-check: the reduction is 3,080 CT; cancellable quantity is 7,700 CT (Open + quoted) → **Submitted**; W42 and the material go on hold.

Procurement decides: **Approve**. Applied: 3,080 CT cancelled least-progressed first — the 3,080 CT Open go first, nothing quoted is touched. W42 now has 3 containers, version *CR applied*, holds released. The RFQ still asks for its 3 containers.

2 • Cancel a week that is already handed off

D-000228, week W41: 3 containers awarded to Andes Export and handed off (HO-000012, not yet submitted to SAP).

Sales → *Cancel week W41*, reason *Sales forecast changed*. Pre-check passes: handed-off quantity is still cancellable.

Procurement approves. Applied: 4,620 CT cancelled; HO-000012 is **returned automatically** (reason *CR_CHANGE*), the PO draft in preparation is void, and Procurement gets *Handoff returned automatically* and *Tell the supplier*. Had the PO already been submitted to SAP, that part could not be cancelled: the request would end *Partially applied* and the PO team changes the SAP order by hand.

3 • Nothing at budget: not sourced

D-000226, week W43, Packham pears 70-75 ZA, 1,120 CT Open. Every quote is above budget.

Procurement → *Not sourced...*: 1,120 CT, reason *Quoted prices above budget* (a reason that counts against Procurement), and lowers the week to 0 containers.

Sales decides: **Approve less** — 560 CT, keeping one container in the hope of a later offer. Applied: 560 CT cancelled as *not sourced*; the not-sourced rate on the reports rises accordingly; 560 CT stay Open and keep raising *Open quantity near ETD* until they are in an RFQ.

4 • A supplier offers two more containers

RFQ-000041 for D-000231: Agrisouth can ship 2 more containers of Royal Gala in W42.

Procurement → *Add quantity...*: 3,080 CT Royal Gala S-100 Cat1 CL, W42, plus **2 extra containers**, reason *Market opportunity*. The proposed line appears on the supplier view marked *proposed*; Agrisouth quotes it; the award waits.

Sales decides each item: quantity **Approve less** 1,540 CT, containers **Approve less** 1. Applied: the demand line grows by 1,540 CT of *Procurement* quantity (outside the execution rate), already Quoted on RFQ-000041; W42 gains 1 container. Procurement can now award it.

5 • The supplier can only ship a week later

RFQ-000039 line: Navel oranges EG, 4,200 CT asked for W42; the supplier offers W43.

Procurement → *Propose week shift...* to W43 with 3 containers in the RFQ for W43, reason *Supply available only in another week*. The line shows *Pending Sales · CR-...*; quotes can still be recorded, the award waits.

Sales approves: the quantity is now approved for W43 and the demand line shows *approved for 2026-W43*. A rejection would have put the line back to W42.

6 • Blocked at the pre-check

Sales changes the shares of a group whose Fuji apples are already awarded → **Blocked**: *un-award first*. Procurement can un-award (keeping the quotes), then Sales raises the request again.

Sales cancels W41 while CR-000012 on W41 is still open → **Blocked**: *already in CR-000012*. Wait for that decision or withdraw it.

Sales tries to cancel 500 CT when only 400 CT are still cancellable (the rest is on a PO) → **Blocked**: cancellable quantity is 400 CT.

Reason codes

Sales: *Customer cancelled or reduced the order · Sales forecast changed · Customer changed the specification.* Procurement: *No supplier could supply in time ■ · Quoted prices above budget ■ · Market opportunity (extra quantity) · Supply available only in another week. ■* = counts against Procurement in the not-sourced rate. Administrators keep the list under Configuration → Reason codes.

Statuses: who has it, what is next

Container capacity. Configuration → Workflow → **Container capacity** keeps the maximum payload per container for each product (major, optionally sub-major and size). When you add materials to a container group, *Capacity per container* fills in from it — the most specific match, and for a mixed container the smallest; you can still type another number. **Delete draft** removes a draft demand that was never accepted (its creator or an administrator). A demand you created yourself is never accepted by you: the page says another Procurement user must accept it.

Filters. Every list has a search box and a **Filters** section (closed until you open it). Pick values — every list is multi-select and searchable; Sub-major only offers the sub-majors of the chosen majors — then press **Apply**. Applied filters show as chips beside the button (× removes one) and stay when you open a record and come back. In Demands and RFQs the status is part of the **Progress** column; the status filter is called **Stage**.

Progress and "Waiting on". The coloured bar of a demand shows where its quantity is: *open, in RFQ* (waiting for quotes), *quoted* (Procurement to award), *awarded* (Procurement still to hand off), *handed off* (the PO team to accept), *PO preparation* (the PO team to submit), *on PO*, and *on PO (simulated)* — striped, created by the SAP simulator, not in SAP.

Waiting on (a column and a filter in Demands, RFQs and Awards) names the team that acts next and what it does. On the demand page, **What's left** lists each part that is not finished — per award and supplier — with where it is, who acts next and a link; *Procurement: nothing left to do* means the rest is with the PO team or Sales. An award (AB-..., *award batch*) has no status of its own: its page shows the same bar and, under **Where it is**, each supplier's handoff, PO and next step.

Demand		
Status	Who has it	Next
Draft	Sales	Sales submits it to Procurement
Waiting for Procurement to accept	Procurement	Accept, or return with a reason (Sales can still take it back)
Returned to Sales	Sales	Change it and submit again
Accepted · nothing sourced yet	Procurement	Create an RFQ
Partly in sourcing	Procurement	Source the open part
In execution · nothing open	See Waiting on	Per part: Procurement quotes, awards and hands off; the PO team accepts and submits the PO (see What's left)
Closed · all ordered	—	Nothing
Closed · partly ordered, rest cancelled	—	Nothing
Cancelled · Merged into D-...	—	Nothing / continue on the other demand

Award (Sales acknowledgement)		
Status	Who has it	Next

RFQ		
Status	Who has it	Next
Draft · not sent to suppliers	Procurement	Download the supplier view, send it, press Send
Sent · waiting for quotes	Suppliers, then Procurement	Record each supplier's quote
Quotes in · ready to award	Procurement	Record the rest, or award
Partly awarded · Fully awarded	Procurement	Award the rest or release it · hand off
Closed · nothing left · Cancelled	—	Its quantity is Open on the demand again

Handoff and PO draft		
Status	Who has it	Next
Waiting for the PO team to accept	PO team	Accept, or return to Procurement
Accepted — PO being prepared	PO team	Pick SKUs, build, validate, submit
Returned to Procurement	Procurement	Fix and hand off again (new number)
Draft · Validated	PO team	Validate · submit to SAP
Submitted — waiting for SAP · SAP outcome unknown	The outbox, then the PO team	Wait · resolve with evidence if SAP cannot be asked

Waiting for Sales to acknowledge	Sales	Acknowledge, or ask a question
Sales asked a question	Procurement	Answer; Sales is asked again
Acknowledged by Sales (· after handoff)	Procurement	Hand off to the PO team

Created in SAP · Not created in SAP	— · PO team	Done · fix and build a new draft, or return the handoff
-------------------------------------	-------------	---

The rules, in one list

1. **R1 Company scope.** You see and act only on the companies you work for. Another company's records do not exist for you.
2. **R2 Whole units, one unit.** Cartons are never split; one unit per material per demand; quantities are never added across units. Containers are the one measure added across everything.
3. **R3 The baseline.** Version 1 at the first submission is the KPI baseline and never changes.
4. **R4 Separation of duties.** Whoever created a demand cannot accept it; whoever handed off cannot accept the handoff; nobody decides their own change request.
5. **R5 Locked after acceptance.** Nothing on an accepted demand changes without a change request decided by the other department.
6. **R6 Status follows quantity.** A demand's status is worked out from its quantity ledger. Nothing is deleted: quantity is cancelled or merged, with history.
7. **R7 Suppliers.** An RFQ goes only to suppliers able to supply the origin, not blocked in SAP, and set up for the company's purchasing organization.
8. **R8 Awards are containers.** Award whole containers per week; above the offer is allowed but logged; one currency per supplier per award.
9. **R9 Acknowledgement is a heads-up.** Sales' acknowledgement never blocks; handing off without it needs a reason and is recorded.
10. **R10 One handoff, one PO.** One handoff per award × supplier equals one purchase order; the checklist must be green; a returned handoff puts the quantity back to Awarded.
11. **R11 SAP is never guessed.** One live draft per handoff; the payload is frozen at submit; an unknown outcome is looked up by reference and never resent blindly; master data older than the setting (26 h) is shown as a warning; it does not block submission.
12. **R12 My work is written by the actions.** Items open and close only through the step itself; due times come from Configuration; overdue items are escalated once.
13. **R13 Holds.** An open change request holds its week and materials: award, handoff and PO submission wait; RFQs and quotes continue.
14. **R14 Cancellation order.** Approved reductions cancel the least-progressed quantity first; quantity submitted to SAP is never cancelled in the app.